
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/04/2013

to 01/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0018

01/10/2014

Contract Location: Time Allowed:

SR 52

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

02/17/2012

03/02/2012

04/03/2012

04/10/2012

05/21/2012

00/00/0000

00/00/0000

659 Days

01/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 96.05

633 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,591,595.28

$2,159,415.01

$600,817.60

76.82%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132995-.01000 $2,591,595.28 $2,159,415.01 $600,817.60 76.82% $26,851.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/04/2013

to 01/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0018

01/10/2014

Project Number: 132995-.01000 SR 52 - 0.650 MI BRIDGE REPLACEMENT

 

BRST0-0197-01(013)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,592,622.15 $1,571,141.03 $21,481.12

Non-Participating $398,155.53 $392,785.25 $5,370.28

Total Earnings $1,990,777.68 $1,963,926.28 $26,851.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,990,777.68 $1,963,926.28 $26,851.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,990,777.68 $1,963,926.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $26,851.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/04/2013

to 01/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0018

01/10/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .983

 48563.660 .017

BRST0-0197-01(013)

 

1.000 $825.58 $48,563.66

0021 210-0250     UNDERCUT EXCAVATION CY  .000 743.111

 7.500 .000

                                                            

                                                            

743.111 $.00 $5,573.33

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,655.000 6,633.150

 15.090 218.780

 

 

6,851.930 $3,301.39 $103,395.62

0030 318-3000     AGGR SURF CRS TN  500.000 938.330

 15.440 18.430

 

 

956.760 $284.56 $14,772.37

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  250.000 681.190

 94.390 .000

 

 

681.190 $.00 $64,297.52

0075 441-0014     DRIVEWAY CONCRETE, 4 IN TK SY  382.000 .000

 29.150 186.306

 

 

186.306 $5,430.82 $5,430.82

Category Amount: $9,842.35 $242,033.32

Category Number: 0020 DRAINAGE

0175 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  513.000 333.200

 30.050 20.000

 

 

353.200 $601.00 $10,613.66

0180 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  18.000 14.000

 393.300 2.000

 

 

16.000 $786.60 $6,292.80

Category Amount: $1,387.60 $16,906.46



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/04/2013

to 01/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0018

01/10/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0210 163-0232     TEMPORARY GRASSING AC  3.000 4.425

 350.000 .010

 

 

4.435 $3.50 $1,552.25

0215 163-0240     MULCH TN  27.000 111.432

 250.000 4.188

 

 

115.620 $1,047.00 $28,905.00

0220 163-0300     CONSTRUCTION EXIT EA  3.000 6.750

 1500.000 .000

 

 

6.750 $.00 $10,125.00

0225 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,400.000 1,664.100

 2.250 .000

 

 

1,664.100 $.00 $3,744.23

0245 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  700.000 2,184.200

 1.950 .000

 

 

2,184.200 $.00 $4,259.19

0255 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  3.000 14.000

 500.000 5.000

 

 

19.000 $2,500.00 $9,500.00

0270 167-1500     WATER QUALITY INSPECTIONS MO  17.000 17.000

 775.000 2.000

 

 

19.000 $1,550.00 $14,725.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  1,021.000 3,378.790

 37.590 .000

 

 

3,378.790 $.00 $127,008.72

0285 603-7000     PLASTIC FILTER FABRIC SY  1,021.000 4,846.901

 3.000 .000

 

 

4,846.901 $.00 $14,540.70



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/04/2013

to 01/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0018

01/10/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0305 700-8000     FERTILIZER MIXED GRADE TN  9.000 1.690

 650.000 .013

 

 

1.703 $8.45 $1,106.95

Category Amount: $5,108.95 $215,467.04

Category Number: 0050 BRIDGE

0395 500-0100     GROOVED CONCRETE SY  700.000 .000

 11.250 934.444

 

 

934.444 $10,512.50 $10,512.50

0411 500-3002     CLASS AA CONCRETE CY  .000 1.093

 266.230 .000

FILLER CONCRETE

                                                            

1.093 $.00 $290.99

Category Amount: $10,512.50 $10,803.49

Category Number: 0030 EROSION CONTROL

9050 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 721.275

 19.650 .000

                                                            

                                                            

721.275 $.00 $14,173.05

9055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  .000 1,455.333

 46.950 .000

                                                            

                                                            

1,455.333 $.00 $68,327.88

9060 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  .000 84.000

/SAND BAGS 370.000 .000

                                                            

                                                            

84.000 $.00 $31,080.00

Category Amount: $0.00 $113,580.93

Project Total Amount: $26,851.40 $1,990,777.68


